



07/2015 – 06/2016

01/2017 – 09/2018

10/2018 – 12/2020

01/2020 – 12/2022



CONCEPT DEVELOPMENT

PRELIMINARY ENGINEERING

FINAL DESIGN

LAND ACQUISITION

BIDDING

CONSTRUCTION

PROGRAM CLOSE OUT

CONSTRAINT ANALYSIS

ENVIRONMENTAL ASSESSMENT

ENVIRONMENTAL PERMITTING

CONSTRUCTION MANAGEMENT & OBSERVATION

STAKEHOLDER COORDINATION

PUBLIC INVOLVEMENT

BID DOCUMENTS

1 PHASE

2 PHASE

3 PHASE

4 PHASE